ANNEX B GOVERNMENT PROCUREMENT POLICY BOARD CONSOLIDATED PROCUREMENT MONITORING REPORT

Name of Agency: DILG REGIONAL OFFICE 2

Period Covered: CY 2023

	Total Amount of Approved APP	Total Number of Procurement Activities	No. of Contracts Awarded	Total Amount of Contracts Awarded	No. of Failed Biddings	Total No. of Entities who Acquired Bid Docs	Total No. of Bidders who Submitted Bids	Total No. of Bidders who passed Eligibility Stage	No. of Bid Opportunities Posted at PhilGEPS	No. of Contract Award Posted at PhilGEPS	Total No. Of Contracts that incurred negative slippage	Total No. of contracts with amendments to order or variation orders	No. of Contracts Awarded within prescribed timeframes
Column 1	Column 2	Column 3	Column 4	Column 5	Column 6	Column 7	Column 8	Column 9	Column 10	Column 11	Column 12	Column 13	Column 14
1. Public Bidding*													
1.1. Goods	1,814,130.00	2	1	1,308,525.00	1	2	2	1	2	1	0	0	1
1.2. Works													
1.3. Consulting Services													
Sub-Total Sub-Total	1,814,130.00	2	1	1,308,525.00	1	2	2	1	2	1	0	0	1
2. Alternative Modes													
2.1.1 Shopping (52.1 a above 50K)									Participation of				
2.1.2 Shopping (52.1 b above 50K)	303,665.00	3	6	234,513.00		HARD STATE			3	6			
2.1.3 Other Shopping	340,704.00	19	33	256,454.50									
2.2.1 Direct Contracting (above 50K)	1,723,278.61	4	4	1,723,278.61									
2.2.2 Direct Contracting (50K or less)	62,883.88	3	3	62,883.88									
2.3.1 Repeat Order (above 50K)													
2.3.2 Repeat Order (50K or less)													
2.4. Limited Source Bidding													
2.5.1 Negotiation (Common-Use Supplies)													
2.5.2 Negotiation (Recognized Government Printers)													The Residence
2.5.3 Negotiation (TFB 53.1)													
2.5.4 Negotiation (SVP 53.9 above 50K)	17,326,803.47	87	81	14,135,894.28					87	81			
2.5.5 Other Negotiated Procurement (Others above 50K)	1,706,689.89	2	2	1,706,689.89				7.0		13		PROPERTY OF STREET	
2.5.6 Other Negotiated Procurement (50K or less)	5,005,099.80	303	285	3,803,421.25					Transfer and the				
Sub-Total	26,469,124.65	421	414	21,923,135.41					90	100			
3. Foreign Funded Procurement**													
3.1. Publicly-Bid													
3.2. Alternative Modes													
Sub-Total	0.00	0	0	0.00							FILE COLUMN		
4. Others, specify:	1												
TOTAL	28,283,254.65	423	415	23,231,660.41		Contract Contract		Baseline Control					

^{*} Should include foreign-funded publicly-bid projects per procurement type

(SGO.)
GMECINA T. MANALIGOD
BAO Secretariat Head

(SQU.)

MAYBELLE E. ANOG

BAC Chairperson

Agnes A DE LEON, CESO IV
Head of the Procuring Entity

^{**} All procurement using Foreign Funds excluding National Competitive Bidding (NCB) contracts; conversion to peso will be at BSP rates at the time the bids/quotations were submitted

Name of Agend Name of Respo		DILG Regional Office 2 Gmelina T. Manaligod	Date:	March 26, 2024 BAC Secretariat Head
		 ✓) mark inside the box beside each condition/requirement d. Please note that all questions must be answered compl 		nen fill in the corresponding blanks
		red APP that includes all types of procurement, given the f		
~		prepares APP using the prescribed format		
✓	100.0	ad APP is posted at the Procuring Entity's Website provide link; http://region2.dilg.gov.ph		
✓		sion of the approved APP to the GPPB within the prescribe provide submission date: January 30, 2023	ed deadline	
		nual Procurement Plan for Common-Use Supplies and Equ se Supplies and Equipment from the Procurement Service		-
\checkmark	Agency	prepares APP-CSE using prescribed format		
V	its Guide	sion of the APP-CSE within the period prescribed by the D elines for the Preparation of Annual Budget Execution Plan e provide submission date: September 29, 2022		agement in
√	Proof of	actual procurement of Common-Use Supplies and Equipr	ment from DBM-PS	
3. In the condu	ct of procu	rement activities using Repeat Order, which of these cond	ditions is/are met? (2e)	
n/a	Original	contract awarded through competitive bidding		
n/a	_	eds under the original contract must be quantifiable, divisib units per item	ole and consisting of at least	
n/a		price is the same or lower than the original contract awar	ded through competitive bidding	ng which is
n/a	The qua	antity of each item in the original contract should not excee	ed 25%	
n/a	original	was used within 6 months from the contract effectivity da contract, provided that there has been a partial delivery, in se same period	0	
4. In the condu	ct of procu	rement activities using Limited Source Bidding (LSB), whi	ich of these conditions is/are n	net? (2f)
n/a	Upon re	commendation by the BAC, the HOPE issues a Certification	on resorting to LSB as the pro	per modality
n/a		tion and Issuance of a List of Pre-Selected Suppliers/Connent authority	sultants by the PE or an identi	ified relevant
n/a	Transmi	ittal of the Pre-Selected List by the HOPE to the GPPB		
n/a	procure	cd from the receipt of the acknowledgement letter of the liment opportunity at the PhilGEPS website, agency website thin the agency		
5. In giving you	ır prospect	ive bidders sufficient period to prepare their bids, which of	If these conditions is/are met?	(3d)
✓		documents are available at the time of advertisement/pos website;	sting at the PhilGEPS website	or
✓	Supplen	nental bid bulletins are issued at least seven (7) calendar	days before bid opening;	
√	Minutes	of pre-bid conference are readily available within five (5)	days.	

6. Do you prepar the following con		nt docu	ımentation	and technical specifications/requirements, given the				
V		aracter	istics, fund	te Purchase Requests, Terms of Reference, and other ctionality and/or performance requirements, as required nent of the procurement activity				
\checkmark	No reference to brand names, ex	cept fo	or items/pa	rts that are compatible with the existing fleet or equipment				
✓	Bidding Documents and Request Agency website, if applicable, and			uotation are posted at the PhilGEPS website, places				
7. In creating you	ur BAC and BAC Secretariat which	of the	ese condition	ons is/are present?				
For BAC: (4a)								
7	Office Order creating the Bids and Awards Committee please provide Office Order No.: 2023-21							
✓	There are at least five (5) members please provide members and the Name/s		ective train					
A. N	laybelle E. Anog	-		Date of RA 9184-related training Mar 22-24,2023				
NAME OF THE PARTY	ilsbeth T. Maralli ve B. Saludez			Feb 10-11, 2021; Sept 27, 2021 Feb 10-11, 2021; Sept 27, 2021				
make and a second	ennifer G. Baguisi			January 3, 1900				
around the same of	iberty B. Barcena			Sep 27-29, 2023				
F G.		-						
	Members of BAC meet qualificati	ons						
			ined on P	Δ Q184				
- P400	Majority of the members of BAC	are trai	ined on K.	A. 9104				
For BAC Secr	etariat: (4b)							
V	Office Order creating of Bids and act as BAC Secretariat please provide Office Order No.		ds Commit 023-563	tee Secretariat or designing Procurement Unit to				
V	The Head of the BAC Secretariat please provide name of BAC S			num qualifications Gmelina T. Manaligod				
√	Majority of the members of BAC please provide training date:			rained on R.A. 9184 21; Sept 6-7, 2021; Sept 27, 2021				
	ducted any procurement activities mark at least one (1) then, answe		1					
✓	Computer Monitors, Desktop		Paints ar	nd Varnishes				
	Computers and Laptops	\checkmark	Food and	d Catering Services				
	Air Conditioners	\checkmark	Training	Facilities / Hotels / Venues				
	Vehicles		Toilets ar	nd Urinals				
	Fridges and Freezers		Textiles /	/ Uniforms and Work Clothes				
	Copiers	bosson						
Do you use gr	reen technical specifications for the	e procu	urement ac	ctivity/ies of the non-CSE item/s?				
~	Yes		No					

In determining whether you provide up-to-date procurement information easily accessible at no cost, which of these conditions is/are met? (7a)							
V	Agency has a working website please provide link: http://region2.dilg.gov.ph						
\checkmark	Procurement information is up-to-date						
\checkmark	Information is easily accessible at no cost						
	with the preparation, posting and submission of your agency's Procurement Monitoring Report, onditions is/are met? (7b)						
\checkmark	Agency prepares the PMRs						
✓	PMRs are promptly submitted to the GPPB please provide submission dates: 1st Sem - July 13, 2023 2nd Sem - January 12, 2024						
V	PMRs are posted in the agency website please provide link: http://region2.dilg.gov.ph						
\checkmark	PMRs are prepared using the prescribed format						
	f procurement activities to achieve desired contract outcomes and objectives within the target/allotted timeframe, onditions is/are met? (8c)						
\checkmark	There is an established procedure for needs analysis and/or market research						
\checkmark	There is a system to monitor timely delivery of goods, works, and consulting services						
7	Agency complies with the thresholds prescribed for amendment to order, variation orders, and contract extensions, if any, in competitively bid contracts						
12. In evaluating	the performance of your procurement personnel, which of these conditions is/are present? (10a)						
✓	Personnel roles, duties and responsibilities involving procurement are included in their individual performance commitment/s						
\checkmark	Procuring entity communicates standards of evaluation to procurement personnel						
\checkmark	Procuring entity and procurement personnel acts on the results and takes corresponding action						
	e following procurement personnel have participated in any procurement training and/or professionalization program aree (3) years? (10b)						
	Date of most recent training: Sept 27-29, 2023						
	Head of Procuring Entity (HOPE)						
V	Bids and Awards Committee (BAC)						
V	BAC Secretariat/ Procurement/ Supply Unit						
	BAC Technical Working Group						
	End-user Unit/s						
	Other staff						
14. Which of the procuring entity?	following is/are practised in order to ensure the private sector access to the procurement opportunities of the (10c)						
	Forum, dialogues, meetings and the like (apart from pre-bid conferences) are conducted for all prospective bidders at least once a year						
~	The PE promptly responds to all interested prospective bidders' inquiries and concerns, with available facilities and various communication channels						

	ng whether the BAC Secretariat has a system for keeping and maintaining procurement records, onditions is/are present? (11a)
✓	There is a list of procurement related documents that are maintained for a period of at least five years
~	The documents are kept in a duly designated and secure location with hard copies kept in appropriate filing cabinets and electronic copies in dedicated computers
~	The documents are properly filed, segregated, easy to retrieve and accessible to authorized users and audit personnel
	ng whether the Implementing Units has a system for keeping and maintaining procurement records, onditions is/are present? (11b)
V	There is a list of contract management related documents that are maintained for a period of at least five years
V	The documents are kept in a duly designated and secure location with hard copies kept in appropriate filing cabinets and electronic copies in dedicated computers
V	The documents are properly filed, segregated, easy to retrieve and accessible to authorized users and audit personnel
	ng if the agency has defined procedures or standards for quality control, acceptance and inspection and services, which of these conditions is/are present? (12a)
V	Agency has written procedures for quality control, acceptance and inspection of goods, services and works
Have you prod	cured Infrastructure projects through any mode of procurement for the past year?
	Yes No
If YES, plea	ase answer the following:
	Supervision of civil works is carried out by qualified construction supervisors Name of Civil Works Supervisor:
	Agency implements CPES for its works projects and uses results to check contractors' qualifications
	(applicable for works only) Name of CPES Evaluator:
documents are of 19. When inviting A. El B. Sl C. P. D. P. E. Bi	Name of CPES Evaluator: Il it take for your agency to release the final payment to your supplier/service provider or contractor/consultant, once
documents are of 19. When inviting A. El B. Sl C. P. D. P. E. Bi	Name of CPES Evaluator: Il it take for your agency to release the final payment to your supplier/service provider or contractor/consultant, once complete? (12b) 7 days If of the following procurement activities, which of these conditions is/are met? (13a) ligibility Checking (For Consulting Services Only) hortlisting (For Consulting Services Only) re-bid conference reliminary examination of bids id evaluation
documents are of 19. When inviting A. El B. SI C. P. D. P. E. Bi F. Po	Name of CPES Evaluator: Il it take for your agency to release the final payment to your supplier/service provider or contractor/consultant, once complete? (12b) 7 days g Observers for the following procurement activities, which of these conditions is/are met? (13a) ligibility Checking (For Consulting Services Only) hortlisting (For Consulting Services Only) re-bid conference reliminary examination of bids id evaluation ost-qualification

	and operating your Internal Audit Unit (IAU) that performs selections were present? (14a)	pecialized procurement audits,
7	Creation of Internal Audit Unit (IAU) in the agency Agency Order/DBM Approval of IAU position/s:	National QMS Assessors
~	Conduct of audit of procurement processes and transacti	ions by the IAU within the last three years
V	Internal audit recommendations on procurement-related of the internal auditor's report	matters are implemented within 6 months of the submissio
21. Are COA rec report? (14b)	commendations responded to or implemented within six mo	onths of the submission of the auditors'
✓	Yes (percentage of COA recommendations responded to 100 %	o or implemented within six months)
V	No procurement related recommendations received	
	ng whether the Procuring Entity has an efficient procureme procedural requirements, which of conditions is/are present	
n/a	The HOPE resolved Protests within seven (7) calendar d	lays per Section 55 of the IRR
\checkmark	The BAC resolved Requests for Reconsideration within s	seven (7) calendar days per Section 55 of the IRR
\checkmark	Procuring entity acts upon and adopts specific measures referrals, subpoenas by the Omb, COA, GPPB or any qu	
	ing whether agency has a specific anti-corruption program/ e present? (16a)	s related to procurement, which of these
\checkmark	Agency has a specific office responsible for the impleme	ntation of good governance programs
\checkmark	Agency implements a specific good governance program	n including anti-corruption and integrity development
\checkmark	Agency implements specific policies and procedures in p	place for detection and prevention of corruption

ANNEX A GOVERNMENT PROCUREMENT POLICY BOARD Agency Procurement Compliance and Performance Indicator (APCPI) Self-Assessment Form

Name of Agency: <u>DILG REGIONAL OFFICE 2</u> Date of Self Assessment: <u>March 26, 2024</u> Name of Evaluator: GMELINA T. MANALIGOD Position: BAC SECRETARIAT HEAD

No.	Assessment Conditions	Agency Score	APCPI Rating*	Comments/Findings to the Indicators and SubIndicators	Supporting Information/Documentation (Not to be Included in the Evaluation Form
-	R I. LEGISLATIVE AND REGULATORY FRAMEWORK				
ndic	ator 1. Competitive Bidding as Default Method of Procuremen	t	r	T	T
1.a	Percentage of competitive bidding and limited source bidding contracts in terms of amount of total procurement	5.63%	0.00		PMRs
1.b	Percentage of competitive bidding and limited source bidding contracts in terms of volume of total procurement	0.24%	0.00		PMRs
India	ator 2. Limited Use of Alternative Methods of Procurement				
2.a	Percentage of shopping contracts in terms of amount of total procurement	2.11%	3.00		PMRs
2.b	Percentage of negotiated contracts in terms of amount of total procurement	84.57%	0.00		PMRs
2.c	Percentage of direct contracting in terms of amount of total procurement	7.69%	0.00		PMRs
2.d	Percentage of repeat order contracts in terms of amount of total procurement	0.00%	3.00		PMRs
2.e	Compliance with Repeat Order procedures	n/a	n/a	No Repeat Orders conducted	Procurement documents relative to conduct of Repeat Order
2.f	Compliance with Limited Source Bidding procedures	n/a	n/a	No Limited Source Biddings conducted	Procurement documents relative to conduct of Limited Source Bidding
India	ator 3. Competitiveness of the Bidding Process				
3.a	Average number of entities who acquired bidding documents	1.00	0.00		Agency records and/or PhilGEPS records
3.b	Average number of bidders who submitted bids	1.00	0.00		Abstract of Bids or other agency records
3.c	Average number of bidders who passed eligibility stage	0.50	0.00		Abstract of Bids or other agency records
3.d	Sufficiency of period to prepare bids	Fully Compliant	3.00		Agency records and/or PhilGEPS records
3.e	Use of proper and effective procurement documentation and technical specifications/requirements	Fully Compliant	3.00	Technical specifications are reflected/attached to bidding documents/RFQs	Cost Benefit Analysis, Work Plans, Technical Specifications included in bidding documents
		Average I	1.09		
PILLA	AR II. AGENCY INSTITUTIONAL FRAMEWORK AND MANAGEME		2.05		
ndic	ator 4. Presence of Procurement Organizations		T	T	
4.a	Creation of Bids and Awards Committee(s)	Fully Compliant	3.00	Regional Order No. 2023-21	Verify copy of Order creating BAC; Organizational Chart; and Certification of Training
4.b	Presence of a BAC Secretariat or Procurement Unit	Fully Compliant	3.00	Regional Order No. 2023-563	Verify copy of Order creating BAC Secretariat; Organizational Chart; and Certification of Training
India	ator 5. Procurement Planning and Implementation	***************************************			
		6 li .			I
5.a	An approved APP that includes all types of procurement	Compliant	3.00		Copy of APP and its supplements (if any)
5.b	Preparation of Annual Procurement Plan for Common-Use Supplies and Equipment (APP-CSE) and Procurement of Common-Use Supplies and Equipment from the Procurement Service	Fully Compliant	3.00		APP, APP-CSE, PMR
5.c	Existing Green Specifications for GPPB-identified non-CSE items are adopted	Compliant	3.00		ITBs and/or RFQs clearly indicate the use of green technical specifications for the procurement activity
India	ator 6. Use of Government Electronic Procurement System				
6.a	Percentage of bid opportunities posted by the PhilGEPS- registered Agency	100.00%	3.00		Agency records and/or PhilGEPS records
6.b	Percentage of contract award information posted by the PhilGEPS-registered Agency	100.00%	3.00		Agency records and/or PhilGEPS records
6.c	Percentage of contract awards procured through alternative methods posted by the PhilGEPS-registered Agency	0.00%	0.00		Agency records and/or PhilGEPS records
	I				

ANNEX A GOVERNMENT PROCUREMENT POLICY BOARD Agency Procurement Compliance and Performance Indicator (APCPI) Self-Assessment Form

Name of Agency: <u>DILG REGIONAL OFFICE 2</u> Date of Self Assessment: <u>March 26, 2024</u> Name of Evaluator: GMELINA T. MANALIGOD Position: BAC SECRETARIAT HEAD

No.	Assessment Conditions	Agency Score	APCPI Rating*	Comments/Findings to the Indicators and SubIndicators	Supporting Information/Documentation (Not to be Included in the Evaluation Form
Indic	ator 7. System for Disseminating and Monitoring Procurement	Information		1	T
7.a	Presence of website that provides up-to-date procurement information easily accessible at no cost	Fully Compliant	3.00	Located under the Transparency Seal of the DILG R2 website	Identify specific procurement-related portion in the agency website and specific website links
7.b	Preparation of Procurement Monitoring Reports using the GPPB-prescribed format, submission to the GPPB, and posting in agency website	Fully Compliant	3.00		Copy of PMR and received copy that it was submitted to GPPB
		Average II	2.70		
Territoria Constitutiva Constit	IR III. PROCUREMENT OPERATIONS AND MARKET PRACTICES ator 8. Efficiency of Procurement Processes				
muic	ator 8. Efficiency of Procurement Processes		T	T	T
8.a	Percentage of total amount of contracts signed within the assessment year against total amount in the approved APPs	82.14%	3.00		APP (including Supplemental amendments, if any) and PMRs
8.b	Percentage of total number of contracts signed against total number of procurement projects done through competitive bidding	50.00%	0.00		APP(including Supplemental amendments, if any)and PMRs
8.c	Planned procurement activities achieved desired contract outcomes and objectives within the target/allotted timeframe	Fully Compliant	3.00	-End-user doing pre-canvassing activity before preparation of purchase requestPresence of procurement tracking system	Agency Procedures/Systems for the conduct of needs analysis or market research, monitoring of timely delivery of goods, works, or services Contracts with amendments and variations to order amount to 10% or less
Indic	ator 9. Compliance with Procurement Timeframes		T		
9.a	Percentage of contracts awarded within prescribed period of action to procure goods	100.00%	3.00		PMRs
9.b	Percentage of contracts awarded within prescribed period of action to procure infrastructure projects	n/a	n/a		PMRs
9.c	Percentage of contracts awarded within prescribed period of action to procure consulting services	n/a	n/a		PMRs
Indic	ator 10. Capacity Building for Government Personnel and Priva	ate Sector Partic	ipants		
10.a	There is a system within the procuring entity to evaluate the performance of procurement personnel on a regular basis	Fully Compliant	3.00	SPMS	Samples of forms used to evaluating procurement performance on top of or incorporated within the regular assessment for Procurement Personnel
10.b	Percentage of participation of procurement staff in procurement training and/or professionalization program	0.00%	0.00		Ask for copies of Office Orders, training modules, list of participants, schedules of actual training conducted
10.c	The procuring entity has open dialogue with private sector and ensures access to the procurement opportunities of the procuring entity	Compliant	3.00		Ask for copies of documentation of activities for bidders
Indic	ator 11. Management of Procurement and Contract Managem	ent Records	T	T	
11.a	The BAC Secretariat has a system for keeping and maintaining procurement records	Fully Compliant	3.00		Verify actual procurement records and time it took to retrieve records (should be no more than two hours) Refer to Section 4.1 of User's Manual for list of procurement-related documents for record-keeping and maintenance.
11.b	Implementing Units has and is implementing a system for keeping and maintaining complete and easily retrievable contract management records	Fully Compliant	3.00		Verify actual contract management records and time it took to retrieve records should be no more than two hours
1 1"					
Indic	ator 12. Contract Management Procedures	procession and the second	r		
12.a	Agency has defined procedures or standards in such areas as quality control, acceptance and inspection, supervision of works and evaluation of contractors' performance	Fully Compliant	3.00	No CPES evaluation conducted	Verify copies of written procedures for quality control, acceptance and inspection; CPES evaluation formsz
12.b	Timely Payment of Procurement Contracts	On or before 30 days	3.00	maximum of 7 working days based on QP-DILG-FMS-RO-16 (Processing and Payment of Claims)	Ask Finance or Accounting Head of Agency for average period for the release of payments for procurement contracts

ANNEX A GOVERNMENT PROCUREMENT POLICY BOARD Agency Procurement Compliance and Performance Indicator (APCPI) Self-Assessment Form

Name of Agency: <u>DILG REGIONAL OFFICE 2</u> Date of Self Assessment: <u>March 26, 2024</u>

Name of Evaluator: GMELINA T. MANALIGOD Position: BAC SECRETARIAT HEAD

No.	Assessment Conditions	Agency Score	APCPI Rating*	Comments/Findings to the	Supporting Information/Documentation
	Assessment conditions	Agency Score	APCPI Rating	Indicators and SubIndicators	(Not to be Included in the Evaluation Form
		Average III	2.45		
-	AR IV. INTEGRITY AND TRANSPARENCY OF AGENCY PROCUREM	IENT SYSTEM		·	
Indi	cator 13. Observer Participation in Public Bidding		·		
					Verify copies of Invitation Letters to CSOs
13.a	Observers are invited to attend stages of procurement as	Fully	3.00		and professional associations and COA (List
15.0	prescribed in the IRR	Compliant	3.00		and average number of CSOs and PAs
					invited shall be noted.)
Indic	cator 14. Internal and External Audit of Procurement Activities				
14.a	Creation and operation of Internal Audit Unit (IAU) that performs specialized procurement audits	Fully Compliant	3.00	National QMS Assessment Team is established	Verify copy of Order or show actual organizational chart showing IAU, auidt reports, action plans and IAU recommendations
14.b	Audit Reports on procurement related transactions	Above 90- 100% compliance	3.00		Verify COA Annual Audit Report on Action on Prior Year's Audit Recommendations
Indic	cator 15. Capacity to Handle Procurement Related Complaints	<u> </u>			
15.a	The Procuring Entity has an efficient procurement complaints system and has the capacity to comply with procedural requirements	Fully Compliant	3.00	The agency has an established Legal Unit that assists the BAC on complaints and creates an Ad Hoc Committee to address complaints when necessary	Verify copies of BAC resolutions on Motion for Reconsiderations, Protests and Complaints; Office Orders adopting mesures to address procurement-related complaints
India	ator 16. Anti-Corruption Programs Related to Procurement				
16.a	Agency has a specific anti-corruption program/s related to procurement	Fully Compliant	3.00	Regional Order No. 2021-368 dated July 30, 2021	Verify documentation of anti-corruption program
		Average IV	3.00		
GRA	ND TOTAL (Avarege I + Average II + Average III + Average IV / 4	1)	2.31		

Summary of APCPI Scores by Pillar

APCPI Pillars	Ideal Rating	Agency Rating
Legislative and Regulatory Framework	3.00	1.09
Agency Insitutional Framework and Management Capacity	3.00	2.70
Procurement Operations and Market Practices	3.00	2.45
Integrity and Transparency of Agency Procurement Systems	3.00	3.00
Total (Pillar I+Pillar II+Pillar III+ PillarIV)/4	3.00	2.31



Annex D

PROCUREMENT CAPACITY DEVELOPMENT ACTION PLAN TEMPLATE

Name of Agency: DILG REGIONAL OFFICE 2

Period:CY 2023

Sub-Indicators	Key Area for Development	Proposed Actions to Address Key Areas	Responsible Entity	Timetable	Resources Needed
1.a	Percentage of competitive bidding and limited source bidding contracts in terms of amount of total procurement				
1.b	Percentage of competitive bidding and limited source bidding contracts in terms of volume of total procurement				
2.a	Percentage of shopping contracts in terms of amount of total procurement				
2.b	Percentage of negotiated contracts in terms of amount of total procurement				
2.c	Percentage of direct contracting in terms of amount of total procurement				
2.d	Percentage of repeat order contracts in terms of amount of total procurement				
2.e	Compliance with Repeat Order procedures				
2.f	Compliance with Limited Source Bidding procedures				
3.a	Average number of entities who acquired bidding documents	Creation of Updated Bidders/Suppliers Directory which can be used to disseminate ITBs/RFQs aside from posting in PhilGeps and website.	Canvassers/BAC Secretariat	Within the year	
3.b	Average number of bidders who submitted bids				
3.c	Average number of bidders who passed eligibility stage				
3.d	Sufficiency of period to prepare bids				
3.e	Use of proper and effective procurement documentation and technical specifications/requirements				
4.a	Creation of Bids and Awards Committee(s)				
4.b	Presence of a BAC Secretariat or Procurement Unit				
5.a	An approved APP that includes all types of procurement				

5.b	Preparation of Annual Procurement Plan for Common-Use Supplies and Equipment (APP-CSE) and Procurement of Common- Use Supplies and Equipment from the Procurement Service				
5.c	Existing Green Specifications for GPPB-identified non-CSE items are adopted				
6.a	Percentage of bid opportunities posted by the PhilGEPS- registered Agency				
6.b	Percentage of contract award information posted by the PhilGEPS registered Agency				
6.c	Percentage of contract awards procured through alternative methods posted by the PhilGEPS-registered Agency				
7.a	Presence of website that provides up-to-date procurement information easily accessible at no cost				
7.b	Preparation of Procurement Monitoring Reports using the GPPB- prescribed format, submission to the GPPB, and posting in agency website				
8.a	Percentage of total amount of contracts signed within the assessment year against total amount in the approved APPs				
8.b	Percentage of total number of contracts signed against total number of procurement projects done through competitive bidding	Maximize conduct market analysis before preparation of Purchase Request to avoid failure of biddings	End-user	before preparation PR	
8.c	Planned procurement activities achieved desired contract outcomes and objectives within the target/allotted timeframe				
9.a	Percentage of contracts awarded within prescribed period of action to procure goods				
9.b	Percentage of contracts awarded within prescribed period of action to procure infrastructure projects				
9.c	Percentage of contracts awarded within prescribed period of action to procure consulting services				
10.a	There is a system within the procuring entity to evaluate the performance of procurement personnel on a regular basis				
10.b	Percentage of participation of procurement staff in procurement training and/or professionalization program				
10.c	The procuring entity has open dialogue with private sector and ensures access to the procurement opportunities of the procuring entity				
11.a	The BAC Secretariat has a system for keeping and maintaining procurement records				
11.b	Implementing Units has and is implementing a system for keeping and maintaining complete and easily retrievable contract management records				

12.a	Agency has defined procedures or standards in such areas as quality control, acceptance and inspection, supervision of works and evaluation of contractors' performance	Consider conducting evalution of contractors performance	TWG	
12.b	Timely Payment of Procurement Contracts			
13.a	Observers are invited to attend stages of procurement as prescribed in the IRR			
14.a	Creation and operation of Internal Audit Unit (IAU) that performs specialized procurement audits			
14.b	Audit Reports on procurement related transactions			
15.a	The Procuring Entity has an efficient procurement complaints system and has the capacity to comply with procedural requirements			
16. a	Agency has a specific anti-corruption program/s related to procurement			